
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 09/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0032

09/15/2014

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

00/00/0000

00/00/0000

1239 Days

01/12/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 59.81

741 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,165,019.27

$38,446,332.61

$21,397,971.13

50.43%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $43,165,019.27 $38,446,332.61 $21,397,971.13 50.43% $351,022.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 09/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0032

09/15/2014

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $17,413,638.20 $17,132,820.23 $280,817.97

Non-Participating $4,353,409.94 $4,283,205.44 $70,204.50

Total Earnings $21,767,048.14 $21,416,025.67 $351,022.47

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $21,767,048.14 $21,416,025.67 $351,022.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,767,048.14 $21,416,025.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $351,022.47

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 09/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0032

09/15/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0010 318-3000     AGGR SURF CRS TN  2,100.000 6,586.170

 15.500 .000

 

 

6,586.170 $.00 $102,085.64

0011 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 90.040

TL & H LIME 54.570 .000

Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l

                                                            

90.040 $.00 $4,913.48

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 1,532.980

 75.560 .000

 

 

1,532.980 $.00 $115,831.97

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 3,704.510

L & H LIME 55.800 .000

Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l

                                                            

3,704.510 $.00 $206,711.66

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 21,271.086

 4.200 .000

 

 

21,271.086 $.00 $89,338.56

Category Amount: $0.00 $518,881.31

Category Number: 0020 ROADWAY

0070 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 105000.000 .000

 

 

.650 $.00 $68,250.00

0130 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  21.000 .000

 348.000 12.060

 

 

12.060 $4,196.88 $4,196.88

0135 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  250.000 .000

 438.000 60.220

 

 

60.220 $26,376.36 $26,376.36



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 09/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0032

09/15/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0140 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  150.000 .000

 616.000 91.080

 

 

91.080 $56,105.28 $56,105.28

Category Amount: $86,678.52 $154,928.52

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,319.886

 36.500 .000

 

 

1,319.886 $.00 $48,175.84

0200 500-3101     CLASS A CONCRETE CY  1,521.000 814.605

 358.000 600.787

 

 

1,415.392 $215,081.75 $506,710.34

0205 511-1000     BAR REINF STEEL LB  157,749.000 94,011.500

 0.670 73,525.675

 

 

167,537.175 $49,262.20 $112,249.91

Category Amount: $264,343.95 $667,136.09

Category Number: 0050 DRAINAGE

0340 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  1,553.000 1,701.100

 79.750 .000

 

 

1,701.100 $.00 $135,662.73

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53

0390 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  145.000 161.000

 56.000 .000

 

 

161.000 $.00 $9,016.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 09/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0032

09/15/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 3,134.055

 36.500 .000

 

 

3,134.055 $.00 $114,393.01

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 5,364.721

 3.750 .000

 

 

5,364.721 $.00 $20,117.70

Category Amount: $0.00 $351,332.60

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 76.513

 107.000 .000

 

 

76.513 $.00 $8,186.89

0535 163-0240     MULCH TN  1,230.000 1,859.417

 213.000 .000

 

 

1,859.417 $.00 $396,055.82

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 64,549.020

 2.550 .000

 

 

64,549.020 $.00 $164,600.00

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 12,655.000

 1.600 .000

 

 

12,655.000 $.00 $20,248.00

Category Amount: $0.00 $589,090.71



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 09/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0032

09/15/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 515.450

 38.250 .000

 

 

515.450 $.00 $19,715.96

0730 636-2070     GALV STEEL POSTS, TP 7 LF  3,818.000 1,646.000

 6.400 .000

 

 

1,646.000 $.00 $10,534.40

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 1,060.000

 0.250 .000

 

 

1,060.000 $.00 $265.00

Category Amount: $0.00 $30,515.36

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 3,057.778

 33.750 .000

 

 

3,057.778 $.00 $103,200.01

Category Amount: $0.00 $103,200.01

Category Number: 0020 ROADWAY

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 5.250

 1620.000 .000

 

 

5.250 $.00 $8,505.00

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 09/01/2014

to 09/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0032

09/15/2014

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $0.00 $238,818.75

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 2,284.500

 3.950 .000

                                                            

                                                            

2,284.500 $.00 $9,023.78

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 1,797.000

 56.000 .000

                                                            

                                                            

1,797.000 $.00 $100,632.00

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 1,301.000

 17.000 .000

                                                            

                                                            

1,301.000 $.00 $22,117.00

Category Amount: $0.00 $131,772.78

Project Total Amount: $351,022.47 $21,767,048.14


